

Ratelt - GitHub Project Board Layout

Sprint 1 board structure, dependencies, recommended flow, labels, fields, and operating rules. Built from the agreed Sprint 1 issue set so it can be uploaded directly into your working folder or sent to a developer/AI coding crew.

Board goal	Keep Sprint 1 disciplined: foundation first, then admin/API surfaces, then the working extension slice, then reports and smoke tests.
First issues into In Progress	#1 Monorepo scaffold, #2 Database schema and seed data, #3 Verdict engine
Walking skeleton definition	Admin can create/update a merchant, backend calculates verdict, extension reads domain and shows verdict with reasons.

1. Board Columns

To Do	Items ready to be picked up once dependencies are met.
In Progress	Only items actively being worked on.
Review	PR open, waiting for review, test, or acceptance check.
Blocked	Waiting on another issue, missing setup, or broken by another branch.
Done	Merged, tested, and accepted.

2. Initial Board Population

To Do

- #1 Monorepo scaffold and shared types
- #2 Database schema and seed data
- #3 Verdict engine
- #4 Admin shell and merchant list
- #6 API endpoint for merchant lookup by domain

To Do, but dependency-marked

- #5 Merchant assessment form
- #7 Admin CRUD API for merchants and assessments
- #8 Chrome extension popup MVP
- #9 Report This Store flow
- #10 End-to-end smoke test

3. Dependency Map

Issue	Depends on	Notes
#1	-	Initial scaffold. Unlocks shared typing and app structure.
#2	#1	Schema and seed data sit on the scaffold.

Issue	Depends on	Notes
#3	#1	Verdict engine uses shared models/types.
#4	#1	Admin shell can start once shared app structure exists.
#5	#4, #7, #3	Needs admin shell, CRUD API, and verdict engine.
#6	#2, #3	Needs DB records and ideally verdict logic.
#7	#2, #3	CRUD routes persist data and recalculate verdicts.
#8	#1, #6	Extension needs scaffold plus domain lookup API.
#9	#2 (+ basic API plumbing)	Reports persist to DB; can be light for Sprint 1.
#10	#5, #6, #7, #8	Smoke test only makes sense once the vertical slice exists.

4. Recommended Sprint Flow

Phase 1 - Foundation

Issues: #1, #2, #3

These are the first cards that should move into In Progress.

Phase 2 - Core surfaces

Issues: #4, #6

Once foundation is stable, unlock admin shell and API lookup.

Phase 3 - Working vertical slice

Issues: #5, #7, #8

This is where the product becomes real.

Phase 4 - Finishers

Issues: #9, #10

Reports and smoke tests close out the sprint.

5. Example Board States by Stage

Day 1-2

In Progress: #1, #2, #3

To Do: #4, #5, #6, #7, #8, #9, #10

Day 3-4

Done: #1, #2, #3

In Progress: #4, #6

To Do: #5, #7, #8, #9, #10

Day 5+

Done: #1, #2, #3, #4, #6

In Progress: #5, #7, #8

To Do: #9, #10

6. Suggested Labels

Label group	Values
Priority	P0, P1, P2
Area	frontend, backend, database, extension, admin, testing, logic, reports
Sprint	sprint-1
Status helpers	blocked, needs-review

7. Suggested Project Fields

- **Status:** To Do, In Progress, Review, Blocked, Done
- **Priority:** P0, P1, P2
- **Area:** Extension, API, Admin, Database, Shared Logic, Testing
- **Dependency:** free-text, e.g. Depends on #1
- **Owner:** human or AI agent assigned to the issue

8. Suggested Agent Allocation

Agent	Suggested issues
Agent A	#1 Monorepo scaffold; #8 Chrome extension popup
Agent B	#2 Database schema and seed data; #6 API lookup by domain; #7 Admin CRUD API
Agent C	#3 Verdict engine
Agent D	#4 Admin shell and merchant list; #5 Merchant assessment form

Agent	Suggested issues
Final integration / reviewer	#9 Report flow; #10 Smoke test

9. Board Operating Rules

- No issue moves to **In Progress** unless dependencies are done or explicitly mocked.
- No more than **2 active issues per agent** at one time.
- Nothing moves to **Done** until code is merged, basic run/test is confirmed, and acceptance criteria are checked.
- If a PR is open, move the issue to **Review**.
- If another issue blocks work for more than a few hours, move it to **Blocked** and state exactly why.

Blunt recommendation: Do not start all 10 issues at once. Start with #1, #2, and #3; then unlock #4 and #6; then move into #5, #7, and #8. That gives you a proper pit-crew flow instead of agents crashing into each other.